
RCTC Acquires San Jacinto Branch Line
RCTC and the Federal Transit Administration (FTA) Conduct Alternatives Analysis (AA)
Environmental Assessment (EA) Prepared National Environmental Protection Act (NEPA)
EA Circulated
FTA Approved AA Project Qualifies for Medium-High Rating under "Small Starts"
RCTC Selects PVL as its Locally Preferred Alternative
Engineering Conducted for California Environmental Quality Act (CEQA) Studies
CEQA Studies
Preliminary Engineering
Supplemental EA (NEPA) Draft Environmental Impact Report (IEQA)
Final Design
Planned Construction
PVL In Service
1993
2002
2003
2004
2005
2006
2007
2008
2009
2010
2011
2012
Perris Valley Line (PVL) Project Public Meetings (6)
Public Outreach Meetings (4)
Public Outreach Meetings (2)
Public Information Meeting and Public Hearing